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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Email (werner.leah@epa.com)
March 15, 2023

Leah Werner

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6))
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
February 2023 Monthly Progress Report #106

Dear Ms. Werner:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the February 2023 monthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052.

Sincerely,
de maximis, inc.

%M&%.,,L‘

Michael H. Samples
Alternate Project Coordinator

MHS:
Enclosure
cc: (via e-mail)

Stephanie Andrews, IDEM

Jeff Cahn, Esq., USEPA

David Rieser, Esq., K&L Gates
Bennie Underwood, de maximis
GDL Technical Committee
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de maximis, inc.

MONTHLY PROGRESS REPORT - #106

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: February 2023

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

e With a transmittal dated February 24, 2023, the Settling Work Parties (SWPs) provided the
United States Environmental Protection Agency (EPA) with a revised Supplemental Source Area
Investigation Work Plan (Work Plan). The Work Plan was revised to address EPA’s comments
dated December 27, 2022.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

e None.

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES /
DELIVERABLES

e Receive EPA approval of the revised Work Plan, dated February 24, 2023. Upon approval of the
Work Plan, it is anticipated that approximately 4-6 weeks will be needed to secure bids from
subcontractors, award the work, schedule the field activities, and finalize the off-site access
agreements, prior to initiating the supplemental source area investigation activities. Additional
time may also be needed to coordinate and implement vegetation/debris removal activities to
allow access to off-site monitoring well locations on railroad property, depending on conditions
encountered. Upon completion of these initial tasks, the supplemental source area
investigation activities are anticipated to be conducted over approximately 2-4 weeks.

e Aroutine project status call between representatives for EPA, the Indiana Department of
Environmental Management (IDEM), and the SWPs is tentatively scheduled for March 22, 2023.

e On March 23, 2023, a call is scheduled between the United States Army Corp of Engineers [on
behalf of EPA’s Great Lakes National Program Office (GLNPO)], EPA, IDEM and the SWPs. The
purpose of the call is to discuss and coordinate activities associated with GLNPQO’s remediation
of the Grand Calumet River and the SWP’s efforts at the Site.

e Continue coordination with transportation contractor with respect to the Investigation Derived
Waste management and finalize arrangements for off-Site disposal.
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

None.

F. ENCOUNTERED / ANTICIPATED DELAYS

e None.

G. COMMUNITY RELATIONS ACTIVITIES

e None requested.



